GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

WRD – PIP – Left Main Canal – Package No.5A – Payment of additional financial implication of Rs.13,25,59,128/- towards executed quantity of 16,99,476 Cum requiring controlled blasting in the reach from Km 100.300 to Km 102.500 – Orders – Issued.

==========

WATER RESOURCES (PROJECTS-I) DEPARTMENT

G.O.RT.No. 559 **Dated: 15-10-2025**

Read the following:

From the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram,
Lr.No.CE/PIP/DCE2/AEE4/LMC/Pkg.No.5A/Cntl blst, Dt:19.07.2025.

&&&

ORDER:

In the reference read above, the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, has stated that in the execution of PIPLMC Package No.5A, the reach from Km.100.300 to Km.102.500 required controlled blasting due to the geological formation and proximity of the Railway track. The District Level Sanction Committee (DLSC), vide minutes dt.06.08.2017, recommended an extra rate of Rs.78/- per Cum for excavation in hard rock with controlled blasting. As per clause 3(III) of G.O.Ms.No.63, Dt:12.06.2015, 75% of the rate was permitted and paid to the agency, leaving balance payment pending.

2. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, has also stated that the State Level Technical Committee (SLTC), in its meeting held on 25.06.2025, recommended approval for additional financial implication of Rs.13,25,59,128/- (already paid Rs.9,94,19,274/- and to be paid Rs.3,31,39,854/-) towards the executed quantity of 16,99,476 Cum requiring controlled blasting, after applying tender premium of (+)0.6007%, in favour of M/s PSK-HES (JV), Hyderabad. Therefore, the CE has requested the Government to issue necessary orders for payment of additional financial implication of Rs.13,25,59,128/-.

3. Government, after careful examination of the matter, hereby accord administrative sanction for an amount of Rs.13,25,59,128/- (Rupees Thirteen Crores Twenty Five Lakhs Fifty Nine Thousand One Hundred and Twenty Eight only) (already paid Rs.9,94,19,274/- and to be paid Rs.3,31,39,854/-) towards excavation of hard rock requiring controlled blasting in the reach from Km.100.300 to Km.102.500 of PIPLMC Package No.5A, executed by M/s PSK-HES (JV), Hyderabad, subject to adjustment of the amount already paid based on DLSC recommendations.

(P.T.O)

4. This order issues with the concurrence of the Finance (FMU-WR-II) Dept., vide their U.O.Note.No.FMU0PC(WR3)/1/2021(Comp.No. 1319894), dated:29.09.2025.

5. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G SAI PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To:
The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram.
The Engineer - in- Chief (Irrigation), Water Resources Dept., Vijayawada.
Copy to:
The Finance (FMU-WR.II) Department.
The Accountant General, A.P., Vijayawada.
The P.S to the Hon'ble Minister (WRD)
The P.S. to Special Chief Secretary to Government (WRD).
SF/SC.

// FORWARDED::BY ORDER //

SECTION OFFICER